
Operational Period 2/19/2015 0730
Today's Date 2/20/2015 1830

Soil 
recovery

Date Total oil recovered 
to date (bbls)

Daily Crude oil 
Recovery

Oily liquid - 
mixture 

(bbl)  

Water 
(bbl)

Oil (bbls) 
Recovered 

daily

 Solids (bbl) -  
soil 

Bags 
collected per 

day

Total bags 
collected

Bagged oil 
volume per day 
** See formula

Personnel Skimmers Vac-truck
Wash Down 

Pumps
Heavy 

Equipment
Water 
(bbl)

Oil       
(bbl)

Friday 1/30/15 0 0 0 0 0 0 0 0 17 2 5 0 4
Saturday 1/31/15 22 22 214 192 22 0 0 0 33 3 7 5 9 178 22
Sunday 2/1/15 22 0 214 214 0 0 0 0 45 3 7 5 8
Monday 2/2/15 34 12 250 238 12 0 0 0 46 4 7 5 9
Tuesday 2/3/15 349 315 212 146 66 182 1050 1050 67 73 4 5 6 9
Wednesday 2/4/15 417 68 327 316 11 900 1950 57 81 4 4 6 7
Thursday 2/5/15 446 29 333 328 5 375 2325 24 38 4 4 6 7

Friday 2/6/15 470 25 75 70 5 500 2825 20 77 4 4 6 6 263

Saturday 2/7/15 503 33 106 102 4 800 3625 29 67 4 3 6 5
Sunday 2/8/15 539 36 294 188 4 900 4525 32 66 4 4 6 5
Monday 2/9/15 580 41 390 264 21 725 5250 20 66 4 4 6 4
Tuesday 2/10/15 632 51 247 125 25 950 6200 26 69 4 4 4 4 143

Wednesday 2/11/15 647 15 247 125 0 750 6950 15 77 2 3 3 4

Thursday 2/12/15 658 11 247 125 0 575 7525 11 73 2 3 3 4

Friday 2/13/15 670 12 247 125 0 625 8150 12 82 2 2 6 4

Saturday 2/14/15 687 16 247 125 0 825 8975 16 69 1 1 6 4

Sunday 2/15/15 702 15 247 125 0 750 9725 15 66 1 1 6 4

Monday 2/16/15 715 13 247 125 0 650 10375 13 81* 0 0 0 0

Tuesday 2/17/2015 729 15 247 125 0 750 11125 15 60 1 1 3 4

Wednesday 2/18/15 738 9 247 125 0 750 11875 9 69 1 1 3 3

Thursday 2/19/15 743 5 247 125 0 425 12300 5 69 1 1 3 3

Friday 2/20/15 747 4 247 125 0 325 12625 6 82 2 2 6 4

Saturday 2/21/15 751 4 247 125 0 350 12975 7 69 1 1 6 4

Sunday 2/22/15 751 0 247 125 0 0 12975 0 66 1 1 6 4

Monday 2/23/15 751 0 247 125 0 0 12975 0 81* 0 0 0 0

Tuesday 2/24/2015 751 0 247 125 0 0 12975 0 60 1 1 3 4

Wednesday 2/25/15 753 2 247 125 0 200 13175 2 69 1 1 3 3

JP Energy Development Co Offsite DisposalEquipment

Operational Shift Start
Operational Shift Stop 

Frac tank recovery Bag material



Operational Period 2/19/2015
Today's Date 2/20/2015

Date Total oil recovered 
to date (bbls)

Friday 1/30/15 0
Saturday 1/31/15 22
Sunday 2/1/15 22
Monday 2/2/15 34
Tuesday 2/3/15 349
Wednesday 2/4/15 417
Thursday 2/5/15 446

Friday 2/6/15 470

Saturday 2/7/15 503
Sunday 2/8/15 539
Monday 2/9/15 580
Tuesday 2/10/15 632

Wednesday 2/11/15 647

Thursday 2/12/15 658

Friday 2/13/15 670

Saturday 2/14/15 687

Sunday 2/15/15 702

Monday 2/16/15 715

Tuesday 2/17/2015 729

Wednesday 2/18/15 738

Thursday 2/19/15 743

Friday 2/20/15 747

Saturday 2/21/15 751

Sunday 2/22/15 751

Monday 2/23/15 751

Tuesday 2/24/2015 751

Wednesday 2/25/15 753

JP Energy Development Co Comments 

BBL total recovered

approximate amount on ground
large water settlement

*bag-to-barrel estimate adjusted to show 50% instead of 80% oil per bag as of 2/6. 
263 bbl taken to carter county disposal.

*bag-to-barrel estimate adjusted to show 45% instead of 50% oil per bag as of 2/7
20 Cubic yard shipped.  Waiting of tear weight.
Bag-to-barrel estimate adjusted to 35% weight of bag.
Water removed and being shipped to Carter County Disposal well.

Vac trucks did not off load due to low recovery amounts.  Vac trucks will offload 
tomorrow. Formula for oil in bags changed to reflect 25% of bag weight is crude.

Operation focused on reducing creek water levels by pumping water to retention 
ponds.

Operation focused on reducing creek water levels by pumping water to retention 
ponds and built Dam 0 west of Dam 1 to bypass rainwater past Dam 7.

Debris removal and deploy 6" line from Dam 0 to Dam 8 to prepare for rain event. 
Moved lay flat hose from 7 to retention ponds to Dam 6.

*Crews were sent home with 4 Hull's guys left on site to monitor dams, pumps,, and 
water levels. Working area was too wet and dangerous. 

Recovery by vac trucks remains light.  Most of the daily activities revolve around 
washing and flushing the banks.

recovery by vac truck remains light.  Debris is mostly gone. Washing activities are 
showing good results. %weight of oil in bag reduced to 15.

recovery by vac truck remains light.  Debris is mostly gone. Washing activities are 
showing good results. %weight of oil in bag reduced to 15.
Operation focused on reducing creek water levels by pumping water to retention 
ponds.

Operation focused on reducing creek water levels by pumping water to retention 
ponds and built Dam 0 west of Dam 1 to bypass rainwater past Dam 7.
Crews jetted and cleaned banks and the creek bottom. Rain caused a shut down of 
project around 1000

Skelton crews maintained water levels at the site. Weather was to cold to work in 
creek.

Skelton crews maintained water levels at the site. Weather was to cold to work in 
creek.

Removed dam 3 and 4
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